

# *Fire District No. 3*

Township of Hanover, County of Morris

## **RESOLUTION AUTHORIZING CHANGE ORDERS TO THE APRON REPLACEMENT/ IMPROVEMENTS PROJECT**

**DECEMBER 15, 2016**

**16-12-15-113**

**WHEREAS**, the Board of Fire Commissioners entered into a contract with Diamond Construction, Brick, New Jersey on July 21, 2016 for the purposes of replacing aprons and other specified repairs, and

**WHEREAS**, the above mentioned contract allowed a mechanism for Change Orders as deemed necessary by the Board of Fire Commissioners, and

**WHEREAS**, the Board has identified areas where change orders may be desirable and necessary, and

**WHEREAS**, the District solicited pricing for specific change orders which have been received from the contractor, and

**WHEREAS**, The Board has reviewed the proposed change orders concurs with the recommendations of the liaison(s) to the project

**NOW THEREFORE, BE IT RESOLVED BY THE COMMISSIONERS OF FIRE DISTRICT No. 3, TOWNSHIP OF HANOVER, COUNTY OF MORRIS, STATE OF NEW JERSEY** as follows:

1. The Board authorizes the expenditure of \$500.00 for the change orders as attached hereto.

It is hereby certified that this resolution is adopted by the Board of Fire Commissioners on this the 15<sup>th</sup> day of December, 2016.

**Robert Callas, Secretary**